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 KSC has authorized Boeing to perform PAF strength assessment
based on early CLA results with scaled up mass models

– 4627, 4764, and 4945 kg at observatory CG of 1.37 m above sep plane

– Results probably not available until some time in February

 New need dates for LV GFE items corresponding to new SC CDR
schedule 

– LV Mating Connectors  SC CDR - 3 Months (2/1/04)

– LV Drill Template  SC CDR - 2 Months (3/1/04)

– LV Test PAF  SC CDR + 2 Months (6/1/04) ??

 KSC working near term GFE with Boeing (Mating Connectors and
Drill Template)

– 61-pin umbilical  connectors are Non-Standard Service (NSS) in Launch
Service (flight, flight spare, and ground test)

– SAI wants extra set of LV side connectors for test

Accomplishments/Status
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 Swift Status

– Current LRD is 7/15/04

– Fit Check with Flight PAF slipping to late March

– Boeing asked Swift to look at ways to release TPAF earlier than planned

Accomplishments/Status
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 Swift GSE PAFs currently not available for GLAST use

– Swift requires both GSE PAFs through launch

 Options

– SAI build GSE PAF

– We build and GFE GSE PAF

– Use TPAF

– Other?

Issues/Problems
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 Working off MIWG/GOWG action items

 MESSENGER is scheduled on next Delta II heavy launch on
5/11/04

Upcoming Events


